NexaWorks

Customer operations transformation partner | Hyderabad, Chennai, Dubai

Response to: Meridian Retail Group (MRG) — MRG-RFP-2026-014: Omnichannel Customer Support Platform
Submission date: 2026-10-12

1. Executive Summary and Understanding of Requirement

NexaWorks proposes to implement NexaService Cloud for Meridian Retail Group as a managed transformation programme, not just a software installation. We understand MRG's objectives as: (a) a single agent workspace across email, chat, WhatsApp and voice for 350 agents; (b) a 360-degree customer view from SAP S/4HANA and Shopify Plus; (c) Indian data residency and DPDP compliance; and (d) a stable go-live well before the festive peak season.

Our proposal balances capability, cost and delivery certainty. Its distinguishing features are a phased, low-risk rollout plan and a support model that stays engaged long after go-live.

2. Proposed Solution

- NexaService Cloud hosted in Microsoft Azure Central India with geo-redundant backup in Azure South India.
- Native connectors for Shopify Plus and SAP S/4HANA (via SAP Integration Suite), plus Genesys Cloud CTI.
- WhatsApp Business Platform, web chat and email channels with unified routing and SLA timers.
- Knowledge base, agent assist and supervisor real-time dashboards.
- Documented REST APIs; availability SLA of 99.9% per month.

3. Implementation Plan

We deliver in five phases over 20 weeks with formal stage gates. A pilot with one centre de-risks the full rollout, and each phase has entry and exit criteria agreed with MRG.

Phase	Weeks	Deliverables and exit criteria
0. Mobilise	1-2	Project charter, RACI, governance calendar, risk register baseline
1. Discover & design	3-6	Process maps, solution design, integration specs signed off
2. Build & configure	7-12	Sprint demos every 2 weeks; SAP/Shopify integrations in SIT
3. Test & pilot	13-16	SIT, performance and security test, UAT; Chennai pilot live wk 15
4. Rollout & hypercare	17-20	Remaining two centres live wk 18; 6 weeks of hypercare

Named team: Programme Director (Ravi Menon, 18 years), Project Manager (PMP), Solution Architect, Integration Lead, 3 developers, QA Lead with 2 testers, Change Manager and Training Lead, and a Data Migration Specialist. Team is 100% dedicated during weeks 3-18.

Governance: weekly project status, fortnightly steering committee with MRG leadership, and a RAID log (risks, assumptions, issues, dependencies). Top risks and mitigations:

Risk	Mitigation
SAP API access delayed	Mock services from week 7; escalation path via steering committee
Agent adoption	Super-user network, role-based training, floor walkers in hypercare
Peak-season clash	Go-live freeze date agreed; rollback plan rehearsed before each cutover
Data migration quality	Two trial migrations with reconciliation reports before final load

4. Commercial Proposal

Item	Basis	Amount (INR, excl. GST)
Implementation (fixed price)	One-time	85,00,000
NexaService Cloud, 350 agents	INR 2,600 per agent per month	3,27,60,000
Customer success and enhanced support	INR 12,00,000 per year x 3	36,00,000
Total three-year cost		4,48,60,000

Assumptions: licence price locked for 3 years with a maximum 5% uplift at renewal; migration of up to 1.5 million historical tickets included; change requests above 10 person-days are quoted separately.

5. Security, Compliance and Risk Controls

NexaWorks is ISO/IEC 27001:2022 certified and has completed a SOC 2 Type I assessment; the Type II audit window closes in March 2027. Data is encrypted at rest (AES-256) and in transit (TLS 1.2+). Single sign-on with Azure AD, role-based access, audit trails, and a DPDP-aligned data retention and deletion process are provided. An external penetration test is performed annually.

6. Support Model, Experience and References

Support model: 24x7x365 service desk with P1 response in 15 minutes and resolution target of 4 hours; P2 response 1 hour; P3 response 4 hours. MRG gets a dedicated Technical Account Manager, a Customer Success Manager running quarterly business reviews, and an in-region L3 engineering team. Service credits apply if SLAs are missed.

Experience: 11 contact-centre platform programmes in retail and consumer brands since 2019.

- UrbanCart India (e-commerce, 420 agents) - NexaService with SAP and Shopify, live 2025.
- Saffron Lifestyle (retail, 190 agents) - multi-centre rollout, live 2024.
- Coastal Consumer Electronics (220 agents) - contact details provided in Annex B.